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ESTIMATE RUN 01/06/2015

ESTIMATE SUMMARY 18:22:54

CONTID: C20166         ESTIMATE NO: 0002 PROG 2005

PCN: 20166-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS EQT: I-25 (S. OF DENVER) & I-70 (FRISCO TO BAKERVILLE) PERCENT TIME:

PROJECT NO: ITS 0252-439                  

ITS EQUIPMENT: I-25 (DENVER TO NORTH OF MONUMENT HILL AND I-

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 01/04/2015 DATE TIME STARTED 12/03/2014

5930 PAONIA CT DATE LET 09/04/2014 DATE WORK BEGAN 12/03/2014

 DATE AWARDED 09/17/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/26/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719-590-1344 DATE NOTICE TO PROCEED 12/03/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 931,043.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 828,943.00 NON-PARTICIPATING 21,100.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -633.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3.17%

901,543.00

21,100.00

21,100.00

20,467.00

$

$

$

$

0.00

29,500.00

29,500.00

43,236.98

72,736.98

-885.00

0.00

71,851.98

0.00

AMOUNT DUE 71,851.98 20,467.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,467.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

33.0 TIME ALLOW: 3/6/2015 ??:??:??

ORIG TIME ALLOW: 3/6/2015 ??:??:??
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PCN: 20166-BID    ESTIMATE RUN 01/06/2015

PROJECT: ITS 0252-439                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

2.000

EACH

500.00000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

15.000

HOUR

250.00000

0015 Potholing 0.000

4.000

203-01597  
 

800.004.000

800.00

100.000

HOUR

200.00000

0020 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

6.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

8.00000

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

12.000

EACH

500.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

25.000

HOUR

50.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

50.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

125.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

100.00000

0055 Erosion Control Supervisor 0.000

12.000

208-00205  
 

1,200.0012.000

1,200.00

20.000

HOUR

100.00000
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PCN: 20166-BID    ESTIMATE RUN 01/06/2015

PROJECT: ITS 0252-439                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

780.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

780.00000

0070 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

780.00000

0075 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

600.00000

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

5.00000

0085 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,452.000

SY  

3.00000

0090 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

126.000

LF  

650.00000

0095 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

75.000

LF  

95.00000

0100 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,675.00000

0105 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,175.00000

0110 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

750.000

LF  

3.00000
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PCN: 20166-BID    ESTIMATE RUN 01/06/2015

PROJECT: ITS 0252-439                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

12.000

EACH

125.00000

0120 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

24.000

EACH

75.00000

0125 2 Inch Electrical Conduit (Bored) 170.000

375.000

613-00206  
 

10,900.00545.000

7,500.00

3,805.000

LF  

20.00000

0130 2 Inch Electrical Conduit (Plastic) 0.000

80.000

613-01200  
 

1,600.0080.000

1,600.00

635.000

LF  

20.00000

0135 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

70.000

LF  

20.00000

0140 Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

2,000.002.000

2,000.00

36.000

EACH

1,000.00000

0145 Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0150 Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0155 Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

3.000

EACH

4,000.00000

0160 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

8.000

EACH

5,000.00000

0165 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

3.000

EACH

8,500.00000
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PCN: 20166-BID    ESTIMATE RUN 01/06/2015

PROJECT: ITS 0252-439                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

6.000

EACH

9,000.00000

0175 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

4.000

EACH

8,000.00000

0180 Microwave Vehicle Radar Detector (Install Only) 0.000

0.000

614-72888  
 

0.000.000

0.00

2.000

EACH

1,250.00000

0185 Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

1.000

EACH

8,500.00000

0190 Travel Time Indicator (Install Only) 0.000

0.000

614-80020  
 

0.000.000

0.00

2.000

EACH

1,250.00000

0195 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0195 MATERIAL ALLOWANCE Serial to IP Converters 2.000

0.000

1,800.002.000

0.00EACH

900.00000

0200 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

12,075.000

LF  

3.00000

0205 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0210 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

13.000

EACH

3,750.00000

0210 MATERIAL ALLOWANCE IP CCTV Cameras 13.000

0.000

41,436.9813.000

0.00EACH

3,187.46000
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PCN: 20166-BID    ESTIMATE RUN 01/06/2015

PROJECT: ITS 0252-439                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Closed Circuit Television Pole 0.000

0.000

614-87325  
 

0.000.000

0.00

3.000

EACH

7,500.00000

0220 Closed Circuit Television Pole with Lowering Device (70
Feet 

0.000

0.000

614-87368  
 

0.000.000

0.00

6.000

EACH

22,000.00000

0225 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

32.000

EACH

400.00000

0230 Terminate Fiber Optic Cable (1 Strand) 0.000

0.000

614-87601  
 

0.000.000

0.00

32.000

EACH

200.00000

0235 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

8.000

EACH

7,500.00000

0240 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0245 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

20.000

HOUR

25.00000

0250 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

6.000

DAY 

100.00000

0255 Traffic Control Management 0.000

2.000

630-00012  
 

1,000.002.000

1,000.00

45.000

DAY 

500.00000

0260 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

20.000

EACH

50.00000

0265 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

50.00000
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PCN: 20166-BID    ESTIMATE RUN 01/06/2015

PROJECT: ITS 0252-439                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:22:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0275 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

9.000

DAY 

100.00000

0280 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

30.00000

0285 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

125.000

EACH

5.00000

0290 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

12.000

DAY 

300.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0305 F/A Furnish & Install Electrical Service 5,000.000

3,500.000

700-70082  
 

8,500.008,500.000

3,500.00

50,000.000

F A 

1.00000

0310 F/A Communication Lines 0.000

3,500.000

700-70230  
 

3,500.003,500.000

3,500.00

20,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 72,736.9821,100.00930,543.00CURRENT AMT0200 $ $ $
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PCN: 20166-BID    ESTIMATE RUN 01/06/2015

PROJECT: ITS 0252-439                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:22:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 72,736.9821,100.00$931,043.00$CURRENT AMTPROJECT TOTAL


